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SAO Overview

» SAO is a research unit of the Smithsonian Institution

» SAO conducts scientific and scholarly research, administers national
collections, and provides public service, education, and outreach
programs supported by Congressional appropriations, trust
endowments and revenues, and private contracts, grants, and gifts

» In 1955, SAO moved from Washington, D.C., to Cambridge,
Massachusetts, to affiliate with the Harvard College Observatory

» Today, SAO is part of what is arguably the largest and most diverse
astrophysical institution in the world, where the combined staff
numbering nearly 1,000 scientists, engineers, administrative and
technical support staff carry out a broad program of research in
astronomy and astrophysics and also design and build laboratory,
ground-based, and flight instrumentation
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Image from http://www.cfa.harvard.edu/sweap/

SWEAP Project

» Solar Probe Plus is a NASA mission designed to plunge
directly into the atmosphere of the Sun for the first time in
history

» The Solar Wind Electrons Alphas and Protons (SWEAP)
Investigation is the set of instruments on the spacecraft
that will directly measure the properties of the plasma in
the solar atmosphere during these encounters

» The SWEAP contract value necessitated the implementation
of an EVM system at SAO per NASA requirements
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Cobra 5.1 Reporting Overview

» Basic reporting functions include:

- Report project data including budget, forecast, actual
costs, and commitments information

- Generate standard reports that satisfy government
reporting requirements

- Utilize Report Wizard to configure and generate reports

> Report properties and security information is displayed In
“Report Information” dialog box

- Report outputs and templates are displayed in excel
format, allowing for easy customization

> Configuration vs. Customization
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Report Information

» To view the Report Information feature, Select All
Reports from the Navigation Pane

» Click the desired report > Select 5 from the toolbar
menu or right click and choose Report Information

» The Report Information dialog box can be used to
view and modify report parameters

IL[C‘J Rates Budget-actual Budget minus actual costs over bme in a | me-phased Lrosz| al
'_“" Calendar Calendar report with periods, setz, and  Ancillary todel
£ Resources CaP Contral Account Planning Repart Flarining CrozsT al
— CFSH Cantract Funding Status Feport Farmat CFR
|‘§ All Reports Change Manageme Project account infarmation with log Audit Change
. Claszes A list of clazzses on the project Ancillary todel
Inf Personal Reports Codes Codes with thresholds and codes Ancillany Maodel
= Colurmn Project data wath cost setz by result in Column Summar,
@ Batch Reports Cost Sets and Class & list of cost sets on the Ancillary todel
» E:F'F”:c'rmat-ll @ Report Wizard..,
CFFR Format 2 Format CFR
CPR Format 3 Delete CrbDel a3 Fomat CPR3
CFR Format 4 Copy Chrl+C 4- Format CFR
CPR Format 4 Hour: 4 - Sta Format CPR
CPR Format 5 & End... Q|5 By Fomat CPR
CSSR T Report Information. . Farmat CFR
Curve ime-phased, graphical S-curve of proje Graphic Graph
Earmed Y alue Project data with metrics Column CFR
Export Calculations  An unformatted espart of resources and  Export tModel
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Report Information

General Tab Information Tab

» User views or modifies » User views or modify the
basic descriptive description of the report
iInformation about the report » Also provides tips for
Including, category, report modifying the Report
type, and table type Definition

—~
@

port Information

(®) Re port Information

Report: CPR Format 1 Repart: CPR Format 1

Infarmati
General | Infarmation | Report Definition | Access Control | Eenerall riomaten ‘ Repart Defintion | Access Coniol|

Description: Saved Report A required govemment report containing data for measuning contractors cost and schedule performance by A
'WES elements in curment period, cumulative to date and at complete values, Use thiz report to analyze I

‘CPH Formnat 1-wrk Breakdown IS tructure: cost and schedule
wariances to provide visibility into those product areas of the contract with existing issues and to additionally

Category: identify those which may pose a potential risk for overall project success

‘ Format v | e ) . i
Reprogramming Columng are populated uging these cost sets:

Feport Type: CostVariance [123) = O

CFR v =

‘ | Schedule Vanance [12b) = 5%

Table Type: Budget [13]=0TE

[Detail |

Tip: There are a number of useful tags that can be set in the Repart Information dialog box on the
Report - Defirition tab:

1. Toinclude G in the body of the report and produce a non-add GEA report, remove the G from this tag: .

oo ool
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Report Information

» Report Definition Tab

> User views or modifies report parameters which defines the style and
information output of the report

- Cost sets, max number of cost sets, calendar set, report template, scale factor,
etc.

- Modifications that the user saves will be displayed in XML format

- Recommended that the user makes a copy of any default reports before editing
the Report Definition

@ Report Information rz|
Fepart: CPR Format 1
General | Information | Rleport Definition | ccess Contral
<l version="1.0" encoding="ut-16"7> ~
<SettingDatay 3
<Settings:

<Property Mame="AggregationResults' DataType="ArrayList" ReadOnly="
<Property Mame="4pplyCellFormat” DataT ype="Boolean” ReadOnly="0"
<Property Mame="AppluT hrezholdFiter" D ataT ype="Boolean" FeadOnly="0"
<Property Mame="CalendarPeriods" D ataT ype="4wrayList" ReadOnly="0": </Property:
<Property Name="CalendarSet” DataT ype="Sting" ReadOnly="0" =
sl space="preserve'>18</Property:
<Property Name="CellFormatCurencyPattemn™ D ataTvpe="String" ReadOnly="0"»</Property:
<Property Mame="CellFormatD atePattern” DataT ppe="5Sking" ReadOnly="0":</Praperty:
<Property Mame="CostSets" DataT ppe="AmrayList"
Readlnly="0">BCWS BOWP ACWPE EAC.CV, SW.0TB</Property:
<Property Mame="CreateBlankMotes" D ataT ype="Boolean" ReadOnly="0" 0</Property>
<Property Name="CriteriaCollection” DataT ype="List{RepartCriterion]" ReadOnly="0">
<Item DataT ype="ReportCriterion's
<Property Mame="Fields" DataT ype="AmayLizt" ReadOnly="0":</Property:
<Property Mame="1d" DataT ype="5ting" ReadOnly="0" sml:space="preserve"> CA1 < /Property>
<Property Mame="Level" DataType="Int32" ReadOnly="0" 3</Property>
<Property Mame="MewPage" Datal ype="Boolean" ReadOnly="0">0< /Praoperty:
<Property Mame="Subtatal" D ataType="Boolean" ReadOnly="0":1</Property> v

"0"=ALLL AProperty>

) (oo
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Report Information

» Access Control Tab
- User views and modifies the security access for the given
report
> Reports can be filtered and sorted by access control
> Tip: User must have access to a report in order to add
the report to a report batch

@ Report Information (=3

Report: Calendar

| General | Information | Report Definition | A=cess Control

Qwiner: SYSADMIN [

Read Only

User Group Rale
» I O [ [ &

[ New ] [ Delete

ok | [ Cancel | Apply
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Report Wizard Functionality

» Running a simple time-phased report
demonstrates many of the options available in
the report wizard dialog boxes

» TO run a report:

> Select Report > Report Wizard
> Choose the Time-Phased report > Select Next

Report

S e I e Ct th e re po rt Please select a report and file to run the report against,

Show Repoarts

(o] © Personal | = Shared Category: |41 > ‘

to run

‘b
Rep [ Deswrption
ROl A time phased spreadsheet report of ROI and profit
SPI-CP A time-phased graphic repart of project data by schedule and cost performance index

S s CW A time-phased graphic report of schedule wersus cost variance
SOy A time-phased graphic report of project data by schedule and cost variance

TCRI CPL 5P TCPI eac. TCPI bac lines over time: Category: Filter the Iist Of
'_[_!n]e-phased generi ject data
e ARt : ltlwr:'n:-';hased spreadsheet ctual, vananc:?‘and performance indicatc re po rtS by . re p o rt Ca‘.[e g 0 ry.
Th::ni—phased repart, provld::’:2:;1:’:L::\Tl?::ls:;ocrtmn cmten: including multiple criteria [lS max], cost sets (B maw) and ; M 0 re d etal I S re g ard I n g th e
selecting the calendar set. . . .

o categories are available in the

Selectthefiletorun | e . Cobra help file.

Description of the
selected report

=l
]
3
a

|21 ) 2 ) E |
3z
=

Grouping is enabled and the tatals are displayed just below the parent infarmation for viewing collapsed data,

he report against
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Report Wizard Functionality (cont.)

- Select the ellipsis to choose a filter or Manage
Filters to create a new filter
® Report Wizard 23]

Filter/Sort
Please select a fitter and.or sort for the report.

Report: Time-phased

Fitters
Filter:
=
Sorts
Sort:

Back || MNet> || Fnsh || Cancal |
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Report Wizard Functionality (cont.)

> Select the Control Account and Work Package criteria for
this report > Select Next

()] Report Wizard @
Sub-Totals
Please select the sub4otals to show on the report.
Available Sub-Totals Selected Sub-Totals (Maimum of £) Reorder criteria
Criteri Criteria Level Show Total MNew Page Up u S I n g U p and
b e Cort foonms ' _E-é- Down buttons.
. . work Package .
Move criteria e e N | Current order will
from available list 5 Key Fielda N produce a report
. WBS
to report list. es by Control
WP
e Account and
can Work Packages
within the CA.
Help <Back || MNed> || Fnish || Cancel
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Report Wizard Functionality (cont.)

> Use the ellipsis to choose the 01 Calendar Set >
Select Next

User can
also select
specific
months to
include on
the report if
a Calendar
Set is not
available.

® Report Wizard

Calendar
Flease select the calendar set or manual periods to use forthe report.

@) Select Calendar Set:

| _—7 (01 [LJ|  Next 12 Months Reporting

) Select periods Manually:

1273072010
12/31/2010
01./31/20
02/28/7

»

m

09/30/2
10/31/20
11/30/21

12/31/20

1
1
1
04./30/2
05/31/20
3
1
i
1

§ P Pd P N

-

[] First peried includes cumulative data

Choose this option if the
first period in the Calendar
Set or selected periods
should include period or
cumulative data.

<Back

| [ Net> ][ fnsh | [ Cancel
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Report Wizard Functionality (cont.)

- The default cost sets are correct for this example >

Select Next

I'I.':“‘r\lRepurl: Wizard

vy

Cost Sets

Pleaze zelect the cozt sets to thow on the report,

Avallable Cost Setz

1

| Dezcription

E stimate to complete
Ower target baseline
Replanned

<

L

Selected cost zet [Maximum of B)

Description
Scheduled

_w |
[} Budget
Actualz Actuals Down |
Earned Perfarmed

EAC E ztirnate at complete

1| | »

¥ Include only non-zero cost sets

<Back MHeut: | Firuzh I LCancel |
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Report Wizard Functionality (cont.)

- Default style options can be selected > Select Next

® Report Wizard @
Style
Flease select the report template to use forthe report. The scale factor and scale factor caption may also be selected.

Scale Factor:

Scale Factor Caption:

Dollars

Report Templates:

Time-phased s )

Back || MNed> || FEnsh || Cancel
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Report Wizard Functionality (cont.)

- If a particular set of report configurations will be
used again, the report can be saved

- It is recommended that the report be given a new
name, don’t save over an existing report

=)

(0] Report Wizard

Save and Run
Select to save the report, run the report, or both.

Run Report
Display Report Options
[] Save Report
Report Mame
Time-phased
Description
A generic time-phased spreadshest report of project data
Category
Time-phased

Infermation:
This time-phased report provides maxdmum flexibility in selection critenia; including muttiple criteria (6 max), cost sets (6 max)

and selecting the calendar set.

(Grouping is enabled and the totals are displayed just below the parent information for viewing collapsed data.

Next Erish | [ Cancsl
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N

32,41

32,41

19

1 |control Account |Work Package 09/30/2012 10/31/2012 11/30/2012 12/31/2012 01/31/2013 02/28/2013 03/31/2013 04/30/2013 05/31/2013 06/30/2013 07/31/2
2 |11 / JJHHCC.PMO PROGRAM MANAGEMENT
3 il Scheduled 0.00 0.00 25,568.30 29,501.89 33,927.17 29,501.89 30,976.98 32,452.08 32,452.08 29,501.89
[ 4 02 scheduling
24| § _5 | Scheduled 0.00 0.00 25,568.30 29,501.89 33,927.17 29,501.89 30,976.98 32,452.08 32,452.08 29,501.35
= | 6 1.2/lHCTRSMS LEGAL COMPLIANCE
7 Scheduled 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
[ B 06 Conduct Safety Inspection
o |i) Scheduled 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
|E| 10 1.3/ JJH.CTR.OAA ARCHITECTURE
l 11 Scheduled 0.00 0.00 10,859.76 1446479 347546 0.00 0.00 0.00 0.00 0.00
[ 12 07 Develop Requirements
I 13 Scheduled 0.00 0.00 6,309.54 7,280.24 310.22 0.00 0.00 0.00 0.00 0.00
14 08 Design Architecture
I * |15 Scheduled 0.00 0.00 455021 7,184.55 2,665.24 0.00 0.00 0.00 0.00 0.00
'|E| 16 1.41/1HCTRBCC Concrete
17 Scheduled 0.00 0.00 0.00 0.00 2,520.00 0.00 0.00 0.00 0.00 0.00
Inr 18 10 Pour Foundation
15 Scheduled 0.00 0.00 0.00 0.00 560.00 0.00 0.00 0.00 0.00 0.00
20 11 Install Patio
21 Scheduled 0.00 0.00 0.00 0.00 1,400.00 0.00 0.00 0.00 0.00 0.00
22 12 stairway Installation
* (23 Scheduled 0.00 0.00 0.00 0.00 560.00 0.00 0.00 0.00 0.00 0.00
|E| 24 141 /1JHHCCETC Concrete
25 Scheduled 0.00 0.00 0.00 0.00 B626.75 0.00 0.00 0.00 0.00 0.00
[ 26 09 Clear Grounds
- | 27 Scheduled 0.00 0.00 0.00 0.00 B626.75 0.00 0.00
|B 28 1.4.2 / IHHCCETC Framing
W 4> M| Report < Temphte ~ Calendar - Data . i 0l I
1 Ready | 5 |
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Customizing a Report Template

» To edit a report template

- Locate the reference template > Make a copy > Rename
the copy appropriately > Open the copied template

Bl [ Yew Fgvortes Iook e

Qe - (- F D [ res e G- Al Deme ] Micraselt Exeel - =
B |23 EProgram Plae| Bkl tobra S npant Targlates J/J Heme | et Pagelayeut  Famuim Detn Peeew  View  Developer  Aoobat - 93X
S T = &t oy g T 7] ik P o i it 1 Fom —— xmmu.-é
File and Folder Tasks |2 mm N:::ufl()flllru.. —] —alepy e 2 e ) s e * & hﬂ % i s &= n:? '. : B e r L"&
P p—— :: m:::: 5: Parte ,Nmm_m., WL || B e A.' EES e @jk‘»lrﬂ(mﬂn.- $-% :d,q. rm-::‘n:_.::m_ Good Neutral o | Imet Detete Format 72 e - imlﬁ_ ;.:ﬂa._
g Move st o Clipbeard 1) Font g Aligrment i Humber g Styles Calls Editing
0 Zepr thislie KD Microsctt oftice Dic. L] 9 5| X
) I\:::\m.‘n il ta the S0l Meronelt Offie Exc. A [} [ o E F G H 1 J K L M N o
€ Enlbisth = A e e D51 4 |eeaders(Report) | FORMAT 1 - WORK BREAKDOWN STRUCTURE
g P et [T — pN————— LT 1. CONTRACTOR 2. CONTRACT 3. PROGRAM
Dol this Fls e ferrnit 3 TR Mesgish Offs £x¢..| 6 Headers{Report) 2. NAME 2. MAME 2. HAME
S Fomat 4 MIB Mersssh Offce Eee..| T <Meaders{Report) {CostProject ContractorName] {CostProject ContractName) ICastProject Description]
5] 0% Formast 4 boure Bl Meroecht Offen (6| & cHeaders{Report) 5. LOCATICN (Address and I Code) b. NUMRER b. BHASE
ther Places Blr ksl s B Mool WisBril g pyeaders{Report) {CostProject ContractorLosation) [CastProject Contractumber] [eostProject ContractPhase)
Ecom AEED Mercesht Offes Cue.
{3 cetras Blure ok Mool ol x| 20 <Headers{Report} . TYPE . SHARE RATIOH . EVMS ACCEPTANCE
() My Decments 3] camed vohae 0D Marascht offie Big,,| 1L THEAdEr={Report) [CostProject ContractTvoe] estProsect ShareRatel [=ificost| N [=ifiCost] YES (POMMODY  [CostPr
§ My Conpuaer )espert Coestions 645 Merosolt Offee B, | 12 <Headers{Report] 5. CONTRACT DATA
W My stk Facas Sl enport caerdiar I6KB Mirosoft Office Exc.. | 13 <Headers{Report} a. QUANTITY b NEGOTIATED e ESTIMATED COST OF d. TARGET FRONTT/VEE . TARGET PRICE 1. ESTIMATED PRICE £, CONTRACT CEILING h. ST
Mgt codes 200 Mrosoft Offia L. | 14 <Headers{Report) AUTHORIZED UNPRICED WORK
15 <Headers{Report] tProject Cunnty (CostPraject Cic) [ostProject duw) ltostProject fee) {=CelI[R.C-5] Cell[R.C-21} SVALUE! (CostProject &
16 <Headers{Report) (6. ESTIMATED COST AT COMPLETION I ONTRACTOR "
17 <Header={Report) MANAGEMENT [STIMATL CONTRALT DUCGET WARANCE 8. NAML (Last, First, Middle initinl] b TITLE
18 <Header»{Report) AT COMPLITION L5
15 <Headers{Report) [£i] [ ject ContractRepiame| [Contprg
20 <Headers{Report) 2. DEST CASE {CostProject EacBesiCasel r. SUGNATURE
21 <Headers{Report} b, woiinaT case 1
22 <Headerx{Report) . MOSTLIKELY [CassProjec Cbb]
23 <Headers{Report) 8. PERFORMANCE DATA
7l {Repert) [Eriterian, CURRENT PERIOD CUMULATIVE TO DATE
25 <Header{Report) amual | VABIANCE BUDGETED £OST AL |
26 <Header={Report] WoRK CORT WORK fe-
27 <Header»{Report} s SCHLAALL SCHLDUIL
# <Headers{Report) i [t [ U] (L]
27 <Haadar>{Crit [*CONCATENATE[REPT]™ \ qCensatd. Par[=CellA.C-2) - 3] - {[=(Conset]. Pal |={Casts:
30 <Footers{Reportl{soriCodec] 3| - {{=(CostSet. Pl (| Costiats. PelPeriod2 valus| R, €-4),5.C,TaR)) [[=Call[,C-5) -
3 {Rep odeG) e GENERAL AND {s{Costsetl. Pell=| Casiset2. PefPeriad2. value)IfR.C-4L5.C. T48)] | {=Cellln.C-5]
32 | <roaters{iepart] . UNDISTRIBUTED BUDGET
33 <Fopler={ReportiSubTotal] e, SUBTOTAL
M <Footer>[Repart]
15 | Footer{Report]
3 <Footers{Repart] 9. RECONCILIATION 10 CONTRALT BUDGET BASELINE
37 | <Footer(Report] 8. VARIANCE ADIUSTMENT

W 4 v m| Shepry f3
Reagy T
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Customizing a Report Template

- Make edits to static information (headers, background

colors,

etc.) and save the copied template

O S A 1:x P — —TETR
3
= Meet  Pagelayees  Fomess DMt Bedew ¥ Oewsioger  acssaat #-ox
I i Cotbr S - AW ] SFweetes — - B et Ead = T = :‘”‘“ : '}f %
L3 emy B — - ~ e e o .- .
PEE o Fomat P I O-Z B A EEERER HMegeacene| (5 -% » @A .‘:.1‘.2.‘;".:?::.'.". Good Neutral Tnsent Delesy Foon o o s pneh
- . resmort . sty Com

- | & DESTCASE
A B

4 amesder{Report]

¥

3 cHeacer={Repor)
&  asissdars{Report]
T <Headers{Report])

|.ccs-sv=_uv.3mv peion]

# wesderiRepon) 5. CONTRACT DATA
5 cHeaders{Report] a. CUANTITY b, NEGOTIATED [c ESTIMATED COST OF d. TARGET PROFIT/TEE €. TARGET PRICE 1. ESTIMATED PRICE & CONTRACT CEILING b ESTI
cosT AUTHORZED UNPRICED WORK
i =t | (CerutPrenes i o ot t dma] = =CeifhC ]+ Crllfmc-20 i
6. FSTIMATED COST AT COMPLETION
MASAGEMENT ENTRRATE CONTRACT BUDGET wAmANCE o s
AT COMPLETRON BASE
o mast case
Pr—
. MOST LiktLY
“Header-|Repert| 5. PIRFORMANCE DATA
Oesdersitepcrt] [T e ———— CUMLULATIVE FO DATE
eaders{Report] ACTUAL WARANCE
cosT wosx [T
[ PEREORMED ey cony
24 aHesders{eport] [E0] [E]] 5] 10y L)
5 <Header>{CriteriaN} [SCONCATENATE(REPT(™ ".Cril {Costset. Perk [=CelllR.C-2) Pericd? value jifR.C-415.C.Ta8 )1 [=CelllRC- 5
26 «Foaters{Reportl{SoriCodel] [b COST OF MONCY ostbet? Perid i o [=CelllR.C-21 - Pericd2 Value) [=Celll.C5
[Periodz valueil [eCelllR.c-31

7 <Footers{Report}
«FootersRepor

R.C-41,5,C.Ta8}1

{CostPraject. Classifitation}
CLAVESC ATHON (Whes Fillad in]

Note: Users should be careful not to delete rows or columns that are
referenced by other cells in the template. It is suggested that
incremental changes are made, saved, and tested.
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Customizing a Report Template

» To run a report using the customized template

> Open the Report Wizard and select the CPR Format
1 report > Select Next

‘:@ Report Wizard

Report
Please select areport and file ta run the report against.

Show Reports

[OF:] O Persanal O Shared Category:

Report . Description ~

it e T -

Cost Sets and Clagses A list of cost sets on the

CFR Foimat 1

CPR Format 2 CPR Format 2 - Organizational

CPR Format 3 Contract Performance Repart Format 3 - -

CPR Format 4 Cost Performance Report Format 4 -

CPR Format 4 Hours Cost Performance Report Format 4 - Staffing

CPR Foimat 5 Cost Peiformance Report Format 5 - Explanations

CS5R Cost Schedule Status Report

Curve A time-phased. graphical S-curve of project data by ~
A required government report containing data for measuring contractars cost and schedule performance by WEBS elements in -~
current period, cumulative to date and at complete values. Use this repoit to analyze cost and schedule =
vanances to provide visibiity into those product areas of the contract with existing issues and to additionally identify those which
may pose a potential risk for overall project success. 3
File:
“Shlp Program E‘

Hext> ] [ Einish ] [ Cancel

> Select Next in the Filter/Sort and Sub-Totals dialog
box
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Customizing a Report Template

> In the Style dialog box, select the ellipsis in the
Report Templates box > Choose the modified
tempate > Click OK

(! Rapa

Stple.
Fioae select B epeet borpih e set, Th el ophen el
[—
e Factor =TT -
o
CaPfimi e
= Change Managenart st
[
ok Coch e
-
Tiepat Templaies: e
fors Fusinat | ok J Sk
e ETEEEETY
w
v

g ;ii? 100 L [ [T TN

Hee | [Cogeee |[ pee ][ gren ][ cones |

> Click Next to move to the Save and Run dialog box

- Users may choose to save a copy of this report so
the edited template does not have to be specified

each time T ——
> Select Finish
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Customizing a Report Template

» The CPR Format 1 Report displayed features
an edited header format

e TR - et © MLy CPR Farmat 1 Int Mode] - Microsoft Bxcel N
']J Home | [mset  Pagelsyout  Formulas  Data  Review  View  Developer  Awobat A
*1 1 ut aiiorl <10 - A A | || | S Ten Genarsl » ;y Bad Epe ?r l}&

| L) Copy z e I 3] rm- 5
P rormat Pute TP = vl O 0 ) 1 e boryn & o] || 8w om0 50| Concionsl Ferml b | i b P
Clipbeaid Font = Algnamant g Humer = tples Caiti Laiting J
- G A a mesrcase &
A c 5] E F G H | J K L M H 0 P [5]

4 Contrator Internal CPR FORMAT 1 - WBS DOALASS I

§ 2. CONTRACT 1. PROGRAM

[ 8. WAME . NAME

7 FebO1 Statug

E 5. CONTRACT DATA

9 s QUANTITY  [b, NEGOTIATED [, CSTIMATED COST OF d. TARGET PROFIT/FEE &, TANGET PRICE . ESTIMATED PRICE 1. CONTRACT EEILING h, ESTIMATED CONTRACT COUNG

10 COST AUTHORIZED UNPRICED WORK

11 1 2030583 [ o 893,083 o 500,000 o

12 b ESTIMATED COST AT COMPLETION

1 MANAGIMUNT ESTIMATC CONTHALT IUDGET VARANCE b, TILL

14 AT COMPLETION BASE

16 11 i3

16 |o._pest case

17 b, WORST CASE 1

18 & MOST LKELY [ 893,088 893,083

19 8. PERFORMANCE DATA

20 w5 CURRENT PERICH CUMULATIVE T0 DATE REFROGRAMMING

21 BUDGETED COST ACTUAL VARANCE BUDGETED COST ACTuAL VARIANCE ADJUSTMENTS

7 WORK WORK ST WO WORK WORK EOSTWORK €057 SEHEDULE

23 mm SCHEDULED PLRFORMLD PLIFORMLD SCMLDULE oost SCHEOULED PLRFORMLD PERFORMED SCHEDULE cost VARANLCE VARANCE Bung

[ m m__ [ m 0] s [ mw m__ [ wm [ m [ om [ an 11201 pom [ o

25 111 Key Plans 6675 12.180) 12.760) 5,503 580) 14,745| 12,180 12,760) 2,565 S8 [ 9

26 1.1.3 30 Modeling 7.285 16,592 15,77 9,606/ L116 15,301 16,892 15,77 1,591 1,116 9] 9

21 1.1.4 2d Const Dwg Extraction | 1) [ 0] [ 0 0| 0 0 0 1) q

2 |1.2.4.101 Assemble Unit 101 w| 16,483 18,526 21.298 2.043) 2,773 37.490) 18.526) 21.298) -18,965 2772 ) 9

20 |1.2.4.102 Assamble Unit 102 - | 16,483 16,526 20.184) 2,043 -1,658) 37491 18,526) 20,184) -IS.EIEj -L§! [\ q

30 1.2.4.103 Assambla Unit 103 - 16,463 16,526 14,523 2,043 4,003 37,491 18,526) 14,52 -18,965 4,003 1 q

31 b, COST OF MONEY [ [l [} [} [ [ [l [ 0 9 [l

37 ¢ GENFRAL AND ADMINISTRATIVE 952 1,324) 333 -5 F [ [l

33 d. UNDETRIBUTED BUDGET

34 e SUBTOTAL

35 I MANAGEMENT RESERVE

¥ g TRl

4o 0] “Raport . Tamplata . Caléndar - Data . 73 [

w0y 1 soeaged Count 2 sum [0 0 L O |
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Batch Reporting

» Function allows users to run a group of
reports simultaneously

» Facilitates monthly reporting cycle

» To create a new Batch Report
- Open the Batch Reports display by clicking on Batch
Reports in the Cobra Navigation Pan

> Right click | the Batch Reports display > Select Add
Batch Report
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Batch Reporting

- Name the batch report and add a description in the
General tab of the dialog box

- Select the Project to run the reports against and the
location to save the reports

- Select ‘Create sub-folder based on calendar period label’
if you are using the batch report based on a monthly
cycle

(G} Add Batch Report

Geneddl | Included Feports | Access Control

M anme;

All CPRs for Ebiz Cancel

Descaption:
BCPAz [canmad and custom) for the Ebis Ship Progect

Piogect:

Elvis [copw copy] ed
Qutput Type:

Eoced S7-20003 Work book, [~z i

Clutput Path
CADocuments and SetlingshdhofimariDeskiop [

Create subfolder based on calendn periad label |
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Batch Reporting

> Click the Included Reports tab > Select Add to open the
list of reports and select the reports to be included

(@) Add Batch Report

(@) Add Batch Report

General | Included Reports | Acoess Control General | Included Reports | Aooess Control
[0 Repart Filter Sort [  Feport Filter  Sort
IO T
[ CPR Format 1 - Instal
[ CPR Fomat 1 Best Clas
[] CPR Format 1 Intemal
[J  CPRFomat2
[ CPRFomat3
[ CPRFomat4
[] CFR Fomat 4 Hous
[0 CPRFomats
< | =

[ Fiemove Add

Q)]
Q
[F] Description A
» IE 1 Functional - Hour report
O MaSA Monthly Caontractar Financial
| MASA Quarterdy Contractor Financi.
O A report of the access contrals on t
[ Budget-fctual  Budgst minus actual costs over time
[0 cap Control Account Planning Repart
[0 crsm Contract Funding Status Feport
[ Change Manage Project account information with lag
[] Column Project data with cost sete by result
[] CPRFomat1  CPR Format 1- Work Breakdown
[] CPRFomat2  CPR Format 2 - Organizational
[] CPRFomat3  Contract Performance Repart Farms
[] CPRFomat4 Cost Performance Report Format 4
[ CPR Format 4 He Cost Performance Report Furmal 4
e T ——— e
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Batch Reporting

> Click the Access Control tab

- The user creating the batch report is the owner by
default

- Select the ellipsis to change the owner or share with
a group

> Click OK in the Add Batch Report dialog box to
create the batch report
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Batch Reporting

» The new batch report is now displayed in the
Batch Reports pane

> To run one or more batch reports, check the box to
the left of the batch report name > Click the play

& SYSADMIN |5 Defok
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atch Reporting

- The reports will be saved in the designated file

location

File Edit “ew Favorites Tools Help

@Back - -\_:j I.E ﬁSearch H__:‘ Foldars "

. Address |[E] CiiDocuments and Settings|dhoffman’Deskiopl 0212812001

E

~
File and Folder Tasks ¥

j.ld I
1
(27 Make a new folder

3]
Publish this folder ko
@ the 'Web ﬁ l
1]

& share this Folder

o] I
Other Places ==111 }
o 28 L

<]

My Documents =i}
'j My Camputer
\ﬂ Iy Mebwork Places

ZFR. Format 1

Microsoft OFfice Excel 97-200. .,

40 KB

CPR. Format 1 Inkernal

Micrasoft Office Excel 97-200..,

40 KB

CZPR. Format 3

Microsoft OFfice Excel 97-200.,,

Z9 KB

CFR. Format 4 Hours

Micrasoft Office Excel 97-200..,

28 KB

€]

=

o

] 5

1=

|

28] =

=

m

€]

CPR Format 1 - Inskall
Microsoft Office Excel 97-200..,
43 KB

CPR Format 2
Microsaoft OFfice Excel 97-200..,
33 KB

CPR. Format 4
Microsoft Office Excel 97-200.,,
25 KB

CPR. Format S
Microsaoft OFfice Excel 97-200..,

il | 40 kB
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Requirement

» Run a CPR by a summarized WBS that the
customer has specified.

» Report on expense only, no encumbrances
(unfilled orders/obligations)

EVMP Symposium
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Solution

» Add an alternate WBS structure as a new code
file in Cobra

» Map existing CAs to the alternate structure by
adding a CA code

» Create a cost set that excludes obligations

» Run the CPR using the alternate WBS and cost
class
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Mapping Existing CAs

@) Deltek Cobra - [Codes - APL_WBS_Mapping]

oy

(@ File Edt Project Tools Report  Window Help
cEsseBle
ShBlas/EEX - w=[T

[rezcription

It

Praject Management - SAQ

232 Syztems Engineering - 540

233 Safety & Mizzion Aszurance - 5S40

234 SciencesTechnology [Pl # Col's] - 540

235 Project Management - ICE

236 Syztems Engineering - UCE

237 Safety & Mizsion Aszurance - UCB

238 SciencesTechnology - UCEB

239 bdanagement, Syztems Engineenng and Science - |

238 SPC Technology Developments

238 SPC Design - Preliminary, Phaze B

2l SHLEM Fabncation and | est

230 SPC FM Fabrication and Te Contral

’ Account.drs WwiBS QBS P D'eszcription
WEBS
4 23 I : Project Management - 540

235 1.2 IICE Perfarm Project M anagement - UCE
239 1.3 MSFC Froject M anagement - MSFC
41 101 1.225 [ntegration and Test - 540
422 102 IICE |ntegration and Test - LICE
232 211 1225 Suite Systems Engineering
232 212 1225 SPC Systems Engineenng
236 22 IICE Systems Engineering - LICE
233 31 1.231 Safety & Mizsion Assurance - 540
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Selecting the Alternate Structure

BIReport Wizard

Sub-Totals
Fleasze select the sub-totalz to show on the report,

Aeailable Sub-Totals

Control Azcount
wWork Package
Reszource Azsignment
Resultz
|2 Kep Fields
| wBs
0OBS
WP
Resource
= Codes
B Total Project FROJ DERTID
Tatal Project Project Mame
OBS.Test
Resource EMPLID
Rezource DEPTID

4

<

Hdd

Selected Sub-Totals [Maximum of 4)

v

Criteria Lewel Show Taot Up |

J|

Contral &ccount.” ”_ 'wBS 0
Down |

Help |

<Back Mewt> | Firigh | Cancel
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Create an Alternate Cost Set

@ Project Information - SWEAFP Phase CD

WA

'Generall Eontractlnformationl Budgetl Fieldz I Files I Classes CostSets | EodeAssignmentsl Sub-Projects I Preferencesl Access Eontroll

Included classes

Cost Set
b AL EXC UMLIG Jal iding Unliquidate:
| AC_INC_UNLIG Actual Costs Including Unliquidated Actuals
| Actuals Actuals
| Earmed Earmed
| Budget Budget
| e EAC
| EAC EXC_UMLIQ  Estimate at Complete Excluding Unliquidated Actua
| ETC Forecast
| Funding Arnount Funded
[ |oTE Over target baseline
| REPLAN Fieplanned
| Urifilled Orders unfillzd arders for 533
: webTa webTA Hours

Clazz | Diezcription

CE_CTR_CA CE Rebill Contractor Actual Costs at the Ca Level
| CE_CTR_wWP CE Rebill Contractar Actual Cozts at the WF Level
| CE_RB_ACC_CA&  CE Rebill dccmals and Accrual Reversals at the Ca
| CE_RB_ACC_wP
»

CE_RE_ACT_wWP
| CTR_ACT_CA Contractor Actual Cozts at the 5A Level
Bis F_ACT_ WP Contractar Actual Costs at the WF Level
| OTHER_CA Other Actual Costs at the CA Level
| OTHER_wP Other Actual Costs at the WF Level
| PR_ACC_CA Paproll Accrual: and Accrual Reversals at the CA L
| PR_ACC_WF Paproll Accrual: and Accrual Reversals at the WP L
| PR_ACT_CA Faproll Actual Costs at the CA Lewvel
| FPR_ACT_WF Paproll Actual Costs at the WF Level
| PR_Other_Ca Other Pagroll Actual Costs at the Ca Level
: FPFR_Other_wF Other Payroll Actual Costs at the WP Level

Copy Cost Sets... |

Delete Hew

Remove | Add.. |

Help |

o> |

Cancel | Spaly |
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Change Reporting Cost Set

1Report Information = |

Fepolt  CPR_1_APL WES_EX_LINLIO

.Generall Information  Fepart Definitian |.-'1'-.n::n::ess En:nntn:nll

<l verzion=""1.0" encoding=""utf-16"% -
<SettingD ata Yersion="1"»
<Settings:
<Property Name="AgagregationF esultzs" DataT vpe="AmayLizt" ReadOnly="0">ALL</Property:
<Prapaity Mame="AppliCalFarmnat" DataType="Boalear" ReadOnli="0" 0< Prapartis
<Property Mame="applyT hrezholdFilter” DataType="Boolean' ReadOnly=""0"":0</Property:
<Property Mame="CalculateF TEFromCalendar DataT ype="Boolean" ReadOnly="0"0</Property:
<Property Mame="CalendarPernods" DataType="amrapLizt" Readlnly="0":</FProperty:
<Property Mame="CalendarSet'" DataT ppe="Sting" ReadOnly="0"
wmlzpace="preserve' > 18</Property:
<Property Mame="CellFormatCurencyPattern'’ D ataTppe="Shing" ReadOnly=""0"": </Property:
<Property Mame="CellFormatD atePattern'’ DataTvpe="Shing" ReadOnly=""0": {/Property:

<Property Mame="Cost5etz" Datal ype="ArrayList"
Read n|y="n">BMS,EEWPH!M,EM_EXE_UNUQ,w,sv,maupmpertp

<Property Mame="CreateBlankMNates" DataType="Bodlean' ReadOnly="0">0</Property:
<Property Mame="CrtenaCallection' D ataT ype="Lizt{ReportCritenon]" ReadOnly="0":
<Item DataT ype="ReportCriterion'">
<Property Mame="Fields" D ataTppe="AmaypLizt" ReadQnly="0":</Property:
<Property Mame="1d" DataType="String" ReadOnly=""10" =mlzpace="presere'"> C3</Property:
<Property Mame="Level" DataType="Int32" ReadOnly="0":0</Property:
2Praperty Marme="MNewPage" DataType="Bodlean'' FeadOnly="0":0<Propery: j

Help | oK Cancel | el |
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Final Report

A B = L B F G H 1 K L [} M a B [u] i
23 8. PERFORMANLCE DATA
24 Cortrol Account.d MBS CURREHT PERIOD CUMULATIVE TO DATE REPROGRAMMING |
25 BLUDGETED COET ACTLIAL VARIAMNCE BUDGETED COET ACTUAL VARIAMCE ADIUSTMENTS E
26 WWORK WAORE COSTWORK WORK WIORK COSTWORK COET SCHEDLLE
27 ITEM SCHEDULED PERFORMED | PERFORMED SCHEDULE CosT SCHEDULED PERFORMED PERRORIMED SCHEDLLE CosT VARIAMCE VARIANCE BUDGET
[ 1 [ = [ & [ @ [ = [ & [ = [ & [ s [ an [ ey i2a) pze) [ onm
29 22) FIELDS 0 0 1}
30 [231 Project MInagement - 540 0 0 0
51 232 Swstermns Engineering - SA0 u] u] 1]
52 255 fafety & Mission Assurance - 3A0 0 0 1] Il
33 234 Sciencej/Technology (Pl & Col's) - & u] u] 1]
34 235 Project Management - UCE u] u] 1]
35 236 Systemns Engineering - UCE u] u] 1]
36 257 Safety & Mission Assurance - UCB u] u] 1] =
37 238 Science/Technology - UCE u] u] 1]
38 23R SPC Design - Preliminary, Phase B u] u] 1]
39 Z3C SPCEM Fabrication and Test 0 0 0
40 230 SPC FM Fabrication and Test 0 0 0
41 23G SPAN-A+/5PAM-B EM Fabrication a 0 0 g —
42 23H SPAN-A+/SPAM-B FM Fabrication a 0 0 1}
43 25 $WEM EM Fabrication and Test 0 0 0
44 25K SWEM FM Fabrication and Test 0 0 0
45 | 230 fcience Operations/S0C/Ground 0 0 1}
46 |23M Science Operations/$0C/Ground 0 0 1}
47 422 | &T After Instrument Delivery - LICH u] u] 1] -
M 4 » M| Report - Template " Calendar “Data 2 ' ' I ' I I M = I 1l ' |

J

Ready | 3 | [ e
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Requirement

» Enable resource management across multiple
projects by providing weekly updates to
monthly forecast and comparing to hours
worked thus far in a month
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Solution Overview

» Establish a process for updating a resource
loaded schedule on a weekly basis and importing
that forecast into Cobra

» Utilize two actual cost classes - One for month
end actuals and one for weekly hours from

timesheets

- Month end actual costs are used to calculate EVM
metrics and for official reporting to customers

- Weekly hours (webTA hours) are from the timekeeping
system and are only used for mid—-month update
» Customize/Configure a time-phased report
template to include webTA hours and a row that

automatically calculates variance
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ing webTA Hours

() Report Wizard b4

Y

= Cost Sets
n  Pleaze zelect the cost etz to show on the repart,

f
i Awailable Cost Sets Selected cost zets [Maxinmun of B]

4 | Dezcription
i LIMLIG sciuding nliqui
AC_IMC_UNLIG Actual Coztz Including Unliqui Forecast
ti | actual: Actuals wehTh wehTA Hours
| EaC EALC
B EAC_EXC_UMLIQ  Estimate at Complete E=clhudin
| Eamned Eamed

Funding Arnount Funded
| oTe Ower target bazeline
| REPLaM Fieplanned i
| Uriilled Ordesrs unfilled arders for 533

i

Diown

L L

1] | r 1| | 3

[ Include only non-zero cost sets

1 Help | <Back Hexts Firizh Cancel
.I
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Adding Variance Calculation

| A | B | c | D | E |
1 =Header={Page} {CriteriaM.TitleHRightHInsert} {PeriodN.Title{Right}{insert} Cumulative
2 =<Header={CriteriaN{Group} {CriteriaM.|d} {CriteriaM.Description}
3 =Header={CriteriaM CostSetl} {CostSetl Description}  {CostSetl Periodh value} {=5UmM[CostSetl PeriodM Value)}
4 =Header={CriteriaM.Costset2} {CostSet? Description}  {CostSet2 Periodh value} I=5UM[Costset2 PeriodM Walue)}
5 =Header={CriteriaM.CostSet3} {CostSetS Description!  {CostSet3.Periodh value} I=5UMA(Costiet3. PeriodM Walue)}
[ |_<Heau:|er':-{CriteriaN.Cu:ustSetS} {"ariance} {=Cell[R-2,C]-CelI[R-1,C]} {=SUMICostieth Periadh.Value)}
7 =Footer={Report}
3 =Footer={Report} Currency reported in: {Reportietting. ScaleCaption}
9 =Footer={Report¥PRINTIFIDi splayReportOptions, Truel}

=
]

<Footer={ReportiPRIMTIF(DisplavRe Report Options
<Footer={ReportHPRIMTIF(DisplavRe Criteria; {ReportOptions. Criteria}
<Footer={ReportHPRIMTIF(DisplavRe Cost Sets: {ReportOptions. Costiets}
<Footer={ReportHPRIMTIF(DisplayRe Calendar: {ReportOptions. Calendarset}
<Footer={ReportHPRIMTIF(DisplavRe Filter: {ReportOptions Filter}

B3R Bl Rd R = 2 e e
I= 00 b DD 00 ) [T 0 s kD

(]
on

26
27

M 4 ¢ M| Report | Template . Calendar - Data o %1 []4]

IReady | E|
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Final Report

1l2[3]] 4] 2 B & D | I K L M
1 Resource Control Account Results 06,30,/2013 07/31/2014 08/31,/2014 09,/30,/20143 Cumulative
ﬂ 82 MECHANICAL ENGIMEER

a3 Budget 154.97 167.64 157.64 g7.64 973.45
84 Forecast a7.58 223.50 153.50 113.50 5858.05
a5 webTs Hours a5.00 0.00 0.00 0.0a0 344.00
o6 “ariance 258 223.50 153.50 113.50 244.05
a7 2.1.1/1.2.25 Suite Systems Engineering
aa Budget 7.54 7.54 7.54 754 S2F7
a9 Forecast 7.83 93.75 9375 9375 2589.08
a0 wiebTa Hours 14.00 0.o0 0.oo o.oo 29.00
91 “fariance -6.17 93.75 93.75 9375 260.08

ﬂ 97 21271225 3PCSystems Engineering

- 98 Budget 18.77 18.77 1877 1877 151.38
99 Forecast 19.75 19.75 1975 1975 79.00
a0 webTA Hours 12.00 0.o0 0.oo o.oo 50.00
101 “fariance 775 19.75 1975 1975 29.00

ﬂ 107 52,1222 CDetailed Design & Analysis

- 10g Budget 45.00 0.00 0.00 0.0a0 1592.00
109 Forecast 70.00 70.00 0.00 0.0a0 140.00
110 webTa Hours &9.00 0.00 0.00 0.0a0 255.00

- 111 “ariance 1.00 70.00 0.00 0.0a0 -125.00

ﬂ 117 5.31,/1.2.2.5 $PCPartial OM Faraday Sensor Unit (F3U)

- 11l& Budget o.oo 40.00 40.00 40,00 120.00
119 Faorecast o.oo 0.o0 0.oo o.oo o0.oo
120 wiebTa Hours o.oo 0.o0 0.oo o.oo 0.0o

- 121 “Yariance 0.00 0.00 0.0o0 o.0o0 0.0o0

+| 127 5.32,/1.221 3PCEM Faraday Electronics Unit (FEU)

4 4 ¥ M| Report . Template . Calendar . Data % 4 [ |
I Reacy | 3 | |[FECE 100% (=)
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Requirement

» Generate a WAD that displays key information
from the accounting system, displays funding

to date for the CA/WP, and includes
additional signature lines.
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Solution Overview

» Add codes on the Control Account and Work
Package to store key information from the
accounting system

» Create a second budget class called Funding and
a result in the Data Tool

- Budget is used for all EVM metrics and official reporting

> Funding is added to CA/WP manually and only used for
internal reporting

» Customize the report definition so that users can
select the report criteria and results

» Customize the WAD template to include CA/WP
codes and additional signature lines
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CA/WP Codes

IS

:@Pruject Information - CE4CIWST X
'Generall Cantract Informationl Budgst Fields |Fi|es I Elassesl EostSetsI Code .-’-\ssignmentsl Sub-Projects I F'referencesl Access Eontroll
Prampt: Code File:
Control Account Field 1: [WES |CE wBS e
Control Account Field 2. |0BS |540 DBS el
Contral Account Field 3; I I J
Witk Package Fisld:  [wP | e
Code Field Type:
CAns | Code (optional] x| [sa0 CaMs |
Change Mumber: |<'n|:|ne'> ﬂ I J
Control Account Codes | YWork Package Codes I Resource Assignment Codes I
Hurnber Prompt Code Field T Code File
» tFUMD CODE f Code [op | 540 FUND_CODE
2 BUDGET REF Code [optional] 540 Budget Reference
3 PRODUCT Code [optional] 540 FRODUCT
4 PROGRAM CODE Code [optional] 5S40 Program Code
5 PROJECT ID Code [optional] Sa0 FROJECT_ID
B ACTIVITY ID Code [optional] Sa0 ACTMITY_ID
7 420 PROJ_ID_CE Code [optional] 540 420_PROJECT_ID
8 420 _PROJ_ID_MS Code [optional] OLD_Sa0 420_PROJ_ID |-
] <Hanes -
Help | QK. I Cancel Spply
EVMP Symposium
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Funding Class and Result

Status D ate: 063072014

Su/EAP WES j Contral Accounts:
D escription Cantrol Control - =
WhS (u]:}5 WP é\?ézgunt.APL Becourt ACTIVITY 1D Wtk Package ACTIVITY ID | Description Actuals
1 11.1.2 231 PROJECT _MGHMT Busineszs and Resource b anagement $1.42
1 MSFC MSFC_PROJ_MGMT MSFC Project b anagement
235 UCE_PROJ_MGHT $1.27
S P | BT
212 1225 232 SPC_SYWS_EMG [540) $84
213 1.225 232 C_SYvS_EMG_SLIM Phase C Systems Enginesring $:
22 1.225 232 IMTERFACE_DEFI Interface Definition, Control and Vernfication iz
2.3 1225 232 MISS_SPEC_ENY Mizsion-Specific Environment Definition and Control i
24 1.2245 SAD_RISK_MGMT Technical Risk Definition, Assessment and Managem
. sl - e e v e e LI_I
‘General Resource Assignments | Milestones/Steps | Notes |
Class Filer: Cast Set Filker: I~ Showdetails
Al - .
asses J I —I Adjust Spread | Feconeile | Spread!.. |
Fesource Assighment: Time Phaze:
Resource |Description |Class |Class Descr & Uitz |TDTAL |D1£31£2D1 2 |U2.-"29.-"2U12 |U3.-"31 A2z |D4a"3EIr'2EI‘I 2 IU5.-"31 22 IUB.-"3U.-"2U1 2
H ' 100.00 0.00 0.00 100.00 0.00 0.00
H ' CE_FUMDIMG ~ DOLLARS 34.518.81 0.00 0.00 34.518.81 0.00 0.00
o Total Curency 34.518.81 0.00 0.00 34.518.81 0.00 0.00
» i CE Funding | FUNDING_CA A It ko
3510_IMDIRECT_COST_Gi&A  Indirect Cost O GhA OTHER_Ca Other Aotz -
T 3 | — 2|
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Report Definition

[JHeport Information
R epart; L R S VT

. Eenerall Infarmation  Feport Definition |.ﬁ.ccess I:::mtn:ull

<Froperty Mame="Include0nlyMonderoR ezults” DataT ype="Boolean' ReadOnly="0"":1</Froperty: ;I
<Froperty Mame="IncludeSortCade" DataT ype="Boaolean" ReadOnly="0""0< /Froperty:
<Froperty Mame="1zIFMRE" DataT ype="Boolean" ReadOnlp="0""0</Froperty:
<Froperty Mame="F epartwizardFarameters” DataType="ReportwizardParameters’ ReadOnlp="0""
<Property Name="AllowSelectCalendarSet'’ DataT ppe="Boolean"' ReadOnly="0">0<Property:
<Property Mame="allowSelectCosztS etz DataType="Boolean” ReadOnlp="0":0</Property:
<Property Mame="allowSelectCriteria" DataType="Boolean” ReadOnly="0":1</Property:
<Property Mame="allowSelectFilter' DataType="Boolean” ReadOnly="0":1</Property:
<Property Name="allowSelectR esultz" DataT ype="Boolean" ReadOnlp="0":1</Froperty:
<Property Mame="allowSelectSart’" D ataT ype="Boolean'' ReadOnlp="0":1</Property:
<Property Name="allawSelect PMAFormat2Summary'' DataT ype="Boolean"
ReadQnly="0":0</Property:
<PFroperty Mame="MasMumberdfCost5ets" DataT ppe="Int32" ReadOnly="0""15</Property:
<PFroperty Mame="M asMumber0fCritenia" DataT ype="1nt32" ReadOnly="0"> ¥ </Property:
<Froperty Mame="MinMumber0fCoszt5ets" DataT ype="Int32" ReadOnlp=""0":1</Froperty:
<Froperty Mame="MinMumber0fCrtena" DataT ppe="Int32" ReadOnly="0">1</Property:
< /Property:
<Froperty Mame="Reszultz" DataT ype="armaplList"
ReadOnly="0"»aLL_HOURS ALL_DIRECT ALL_LEAWE ALL_BEMEFT.CE_BURDEM.CESUBTOTALD
O0_0OH.MTRLS_OH.GEM_aDIM ALL_FUMDS < /Property:
<Property Mame="RollupRezultz" DataT ype="Boolean" ReadOnlp=""0":1</Froperty: ;I

ak | Cancel | Apply

Help |

EVMP Symposium
July 23, 2015




Custom Template (Pt1)

BE - S | {Criterial. Codessgl}

A B C D E [? [} H
1 =Header-{Page}
2 <Header-{Page} Filter: {RepontOptions.Filter}
3 |<Header={Criterial}
4 <Header={Criterial} WES / DBS / WP : Work Package Description Work Package Manager EX¥T
5 | <Header={Criterial} {CriteriaLID} {Criteria.L.Description} {Criterial.Managerld} {CriteriaLEvt}
& |=Header={Criterial}

Fund Code Budget Reference Product Project Level DEPTID Program Code PROJECT ID PROJECT ID Description ACTIVITY ID
7 |=Header={Criterial}

=i (mid{cell[r,c-

_— . CostProject.Coded: 1] ="4"
CriteriaLCodeAsgl} |{Criterial.CodeAsg2} |{Criterial.Codeasga} {} ostProject.CodeAsEL | viterial CodeAsgd) {Criterial. CodesgS) ,_,:,’,j;:f,p((ei“, .
gl

& |<Header={Criterial} 1LPRO) D4 2:B5000, 2,

{Criterial.Codedsgh}

420_PROJECT_ID_CE 420_PROJECT_ID_MS

420_PROJECT_ID_CE Descripti 420_PROJECT_ID_MS Descripti CE &ccount Key Description M5 Account Key Description
10 <Header{Criterial} escription escription
{=tf{m id{cell[r,c- s
1, L1="4", {=if{mid{cell[r,c- £=IF(MID{Cell[R, C- (=IF(MID(Cell[R,C-

1L,1="4",

ulookup{cell[r,c- 41,1,2)="40",CONCATEMATE{ "SAD-042006-  |4],1,2}="40",COMNCATEMATE{"SAD-042006-

(Criterial.CodeAsg?} |, 150 pro)_ID1a2: [(CTReriallodedsgd} ""’“"""“e"[""l . |0100-",Cell[R-3,C+11," ", mid{Cel[R,C-3],11,5),"- | 0200-",Cell[R-3,C-1], ", mid(Cell[R,C-31,11,5),"-
B5000, 2, FALSE), " 1]'42“!“0]—'[::"?2'35 ", CellR,C-31,"- ", Cell|R-6,C-3]), " "3} ", Cell[R,C-31,"- ", Cell|R-6,C-5]), " "3}
" 000, 2, FALSE), " ")}
11 <Header={Criterial}
12 <Header={Criterial}
13 <Header={Criterial}
14 <Header={Criterial} Baseline Forecast Actual
15 <Header={Criterial} Start {Criterial.Baseliney{Criterial Forecastit|{Criterial Actual Start
iCriterial ActualFini
16 <Header={Criterial} Finish {Criterial.Baselinef{Criterial ForecastFi|sh}
N7 eHeader=ACriterialy
4 4 ¥ M| Report | Template - Calendar Motes - Data o T |1|1 1l
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Custom Template (

Pt 2)

F9 - F
A, B © O E F

31 =Footer={Criterial}
32 =Footer={Criterial} Authorization
33 =Footer~{Criterial} CAM Date;
34 <Footer={Criterial} Central Engineering Date:
35 =Footer={Criterial} Project Date:
S6 =Footer={Criterial} Financial Management Date:
37 =Footer={Criterial}
38 =Header={GrandTotal}
39 =Footer-{Report} Currency reparted in: {Reportietting. scaleCaption}
40 |<Footer={Report {PRIMTIF{DisplayReportOptions, True)}
41 <Footer={Report {PRINTIF(Displayl Report Options
42 <Footer={Report{PRINTIF(Display| Criteria: {ReportOptions.Criteria}
43 <Footer={Report{PRINTIF{Display| Calendar: {ReportOptions.Calendariet}
44 |<Footer={Report {PRINTIF{Displayl Cost Sets: {ReportOptions. CostSets}
45
46
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Final Report

vk - fe | Budget WP Grand Total:
12 o B C ] E F [ H | il k.
4 WBS!0BS! WP ] Work Package Description Work Package Manager | E¥T |
5 111211 [ SUMMARY TASK | Lewvel of Effort |
E
Fund Code e Product Project Level |, @ mCode| PROJECTID FRlslEzTID ACTIVITY ID
7 Heference DEFPTID Description
F
203 LILITILE 613825 404E81 4210 406138251E2100 DEFAULT
g
3
420 PROJECT 420_PROJECT_I
*ZH—TDH%':EEET— :ll:l_l::E *ZH—EHEHJSEET— - D_MS B CE Account Key Description MS Account Key Description
a = Descrintion - Descrintion
SAD-042006-0100-40613825IES100- | SAD-042006-0100-40613825IEL100-
;';313*25355-“’ JWST Support |40613825CECIW|JWST Support | CJWST-JWST Support-SUMMARY | CJWTM-JWST Suppont-SUMMARY
TASK TASK
1
12
13
14 Baseline Forecast Actual
15 | Start o203 1002002 naems
16 Finish 3042014 3042014
17
1a
19 F04EE1 790600 501 721.71 37.531.73 165,340.04 23320101 997,794 .50 000 fisiats AR EE S84
B Material |Gen_Adm
| 20 Budget Detail Hours Direct Leave Benefits CE Burden CE Subtotal Doo Burden in Total
21  Fesource 1,921.00 14843731 2924215 4957257 £9,311.87 29656390 0.00 0.00 JETTIAE] 33333782
22 | Resource 172800 35,911.03 1889447 32,030.73 44, 786,05 191,621.28 0.00 0.00 23,7EL04| 21638232
23  FResource 40.00 222880 439.07 74434 1,040.72 446293 0.00 0.00 BE2.16 5,008.10
24  Fesource 297.00 2230332 439375 TA4a.48 10,414,329 44,559.95 0.00 0.00 5.525.43 50,025.28
25 | Resource 1,830.00 9E.E19.62 19,0:24.06 3226738 45,1592 193,036,928 0.00 0.00 2393659 2E973ET
26 | Resource 195400 129.584.54 2hha8.21 43,276.54 EOG0E.83 20089543 0.00 0.00 3200341 291.001.84
- 27  Fesource 13600 E.B3E.20 0.o0 0.00 202422 2,661.02 0.00 0.00 1073497 9,734,949
| :I 25 [Budqet WP Gran 90600 a01.721.71 9753173 165,340.04 2332011 997.794.50 0.0 0.00 | #33335E | 33 EEEE
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